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Abbreviations 

CMCM Conflict Mitigation through Community Mediation 

CMC  Community Mediation Center 

CM  Community Mediators 

CMCC  Community Mediation Coordination Committee 

CMM  Conflict Management and Mitigation 

CFWA  Community Family Welfare Association 

DDC  District Development Committee 

DAO  District Administration Office 

DNH  Do No Harm 

PNGO  Partner Non-Governmental Organization 

PPRI  Performance Planning and Reporting Indicators 

PSA  Public Service Announcement 

RBA  Rapid Based Assessment 

SWC  Social Welfare Council 

VCDC  Village Community Development Center 

VDC  Village Development Committee 

WAP  WAP 

YAP  Youth Advocacy Platform 
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1. Report Verification 

M# Milestone Description Means of Verification 

55 Documentation of 

Annual Project 

Progress (Year2) 

 

Annual information in 

the form of Calendar 

updates, Reports, and 

Meetings, conducted 

that track Project 

Activities and overall 

progress 

 

USAID's receipt of an annual report in 

lieu of the last quarterly report and a 

proof of its submission into DEC: 

•Pages: 10-12 

•Content: executive summary, 

political/security context update, OCA 

progress, overall challenges, 

accomplishments, lessons learned, 

success stories, recommendations, 

conclusions, comprehensive performance 

indicator data  

•Annex: 

○ list of Milestone reports and 

dates delivered to USAID in the 

last year 

○ list and photos of equipment 

purchased in the last year- if applicable 

○ comprehensive M&E indicator 

data for last year 
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2. Background 

Mandwi is implementing “Conflict Mitigation through Community Mediation (CMCM)” 

program with the support of USAID in 6 Terai districts from March 31, 2014. The local 

project-implementing partners (PNGOs) are Save the Saptari, Samagra Jana Utthan Kendra, 

Community Family Welfare Association (CFWA), Aastha Nepal, Village Community 

Development Center (VCDC) working in Saptari, Sarlahi, Dhanusha, Mahottari, Siraha and 

Rautahat respectively. The main objectives of the program isto improve mediation services to 

marginalized community people, increase participation of youth and women in local 

government planning and peace building processes, and increase community awareness on 

conflict management and mitigation.  

The first year of the CMCM project focused on establishing office, signing partnership with 

local NGOs, and obtaining Project Agreement approval from the Social Welfare Council 

(SWC). It established its CMCM project office at Gaur, Rautahat and also established an 

office in Kathmandu in this reporting period. On the basis of Rapid Based Assessment (RBA) 

24 village development committees (VDCs) were selected as project areas and some of them 

were merged into municipalities according to the government rule. Community Mediation 

Coordination Committee (CMCC) were formed in each districts in composition of district 

level government line agencies and civil society organization to have program oversight. 

In addition, the program trained 36 (female 12, Dalit 4 and Janajati 2) selected Masters’ 

trainers on basic community mediation and 648 community mediators (27 community 

mediators in each working VDCs) were selected and trained by the Masters’ trainers. 

Similarly,  24 Community Mediation Centers (CMC)were established at VDC offices with 

basic equipment (board, furniture, stationeries, bios of mediators etc) support. Those centers 

are currently offering the mediation services to the local people through the trained 

community mediators. Further, 24 Women Advocacy Platforms (WAP) and 24 Youth 

Advocacy Platforms (YAP) established to increase the participation of youth and women in 

the community mediation, local resources mobilization, and planning processes. Moreover, as 

an awareness campaign, Mandwi developed Information, Education Communication (IEC) 

materials about CMC services that disseminated through PNGOs, mediation centers, 

community mediators, YAP, WAP and local level other institutions. Similarly, radio 

programs and Public Service Announcement (PSA) were also broadcasted in local languages.  

The second year of the project is mostly focused on continuing social marketing of CMC 

services and provides those services at the community. In addition, the project closely 

coordinated with the CMCC in formulating action plans and its implementation. It provided 

support to YAP and WAP in formulating their action plans and implementation. This report 

explains annual information in the form of calendar updates, reports, and meetings conducted 

that tracks project activities and overall progress. It contains activities carried out by the 

Mandwi with the close coordination of PNGOs and USAID’s both financial and technical 

support. It fulfills the milestone requirements and provides list of annexes. 
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3. Political/Security Context Update 

In this reporting period, regular strike by the Madhesi Morcha in Terai was gradually 

normalized and the agitation was centralized in Kathmandu. Therefore, CMCM program 

activities likewise CMCC (community mediation coordination committee) review, YAP, 

WAP review, community mediators’ review (those were postponed since 4-5 months due to 

the frequent strikes and agitation in Terai) were carried out.  

4.Progress on OCA 

In the first year annual report, it was mentioned PNGOS were weak in terms of conflict 

mitigation and management as they all were new working in this area. Therefore, Mandwi 

focused on their capacity building in this area. Mandwi encouraged them to develop their 

policy, guidelines and reflect CMM in their constitution, mission, vision, and goal. Finally, 

all the PNGOs have developed their policy, guidelines accordingly. 

Another important area of improvement is Mandwi supported to build their monitoring and 

evaluation capacity. Mandwi technically supported to develop their project performance 

management plan so that they could establish monitoring and evaluation (M&E) system at 

their organizations. Finally, M&E system established at all partners level and they reported to 

Mandwi based on it to meet the annual PPRI (Performance Planning and Reporting 

Indicators)as requirement of USAID. 

5. Challenges/Actions 

 Challenges Actions taken 

 Community mediators are 

facing problem in handling 

group conflict (lack of 

skill). 

 Mainstreaming mediation 

centers in local government 

 

 Referral of cases from 

police and court to 

mediation centers 

 Coordinated with  CMCC members at district level and 

Mediation Council at national level to explore the 

potential program likewise  advance mediation training to 

community mediators and integration with concerned 

agencies  

 Coordinated with local government to own CMCs and 

documentation of community mediation program 

 More coordination with District Development Committee 

(DDC), district court, District Administration Office 

(DAO) and other key stakeholders for strong referral 

mechanism 
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6. Accomplishments 

Description Achievement Reasons for Deviation 

Administration Start-up   

Activities 

Office Established in one of the project 

districts (Milestone 1) 

Mandwi Capacity Assessed (Milestone 2) 

Partnership Established (Milestone 3) 

Partners’ Capacity Assessed (Milestone 4) 

Partners’ Training Prepared (Milestone 5) 

Partner Training Conducted (Milestone 6) 

 

 Achieved planned for Q1 

 

 

 

 Achieved planned for Q1 
 

 Achieved planned for Q1 
 

 Achieved planned for Q2 
 

 Achieved planned for Q1 

 

 Achieved planned for Q2 

 

Program Start-up  and Coordination 

Phase 

  

Activities 

Rapid Baseline Assessment Conducted 

(Milestone 7) 

Government of Nepal Coordination 

Established and VDCs selected (Milestone 

 

 Achieved planned for Q1 

 

 Achieved planned for Q2 
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Description Achievement Reasons for Deviation 

8) 

District Level Community Mediation 

Coordination Committee formed in each 

District (Milestone 9) 

CMCC Year 1 Review and 

Development of CMCC Year 2 District 

Level Action Plans (Milestone 10) 

 

 

Year 2 (Q1&Q2) CMCC Mid-term 

Progress Review (Milestone 11) 

 

 

CMCC Year 2 Review and Development 

of CMCC Year 3 Action and 

Sustainability Plans (Milestone 12) 

 

 

 

 

 Achieved planned for Q3 

 

 It is completed by Community Power in Rautahat and Aastha 

Nepal in Mahotari in October- December 2015. However, the 

CMCM project agreement with the local program-

implementing partner has been completed by 15 January 

2016. It had been organized by Mandwi in other four districts 

i.e. Saptari, Siraha, Dhanusha, and Sarlahi in February-March 

2016. 

 However, it was delay in conducting this activity, first due to 

the regular strikes in Terai for a long time, and then the 

project agreement with the local program-implementing 

partners became end by 15 January 2016, it has been 

completed (March-April 2016) now. 

 Mandwi also faced to implement this activity in time 

because, it was delay in conducting this activity, first due to 

the regular strikes in Terai for a long time, and then the 

project agreement with the local program-implementing 

partners became end by 15 January 2016. However, it has 

been completed (April-May 2016) now. 

 

 

 

 It is the carry over activity of Q4-Y1. 

It has been accomplished but reported 

in next quarter. 

 

 

 It is the carry over activity of Q6-Y2. 

It has been accomplished but reported 

in next quarter. 
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Description Achievement Reasons for Deviation 

CMCC Year 3 Mid-Term Review 

(Q9&Q10) and Handover Preparation 

(Milestone 13) 

 Planned for Q10. It is the carry over activity of Q8-Y2. 

It has been accomplished but reported 

in next quarter. 

Outputs   

1. Improved mediation services to 

marginalized community people 

  

Activities 

Select 36 Master Trainers (Milestone 14) 

 
Master Trainers’ Training Prepared 
(Milestone 15) 
 

Master Trainers Trained (Milestone 16) 

 

Community Mediators Selected (Milestone 

17) 

 

Community Mediation Training Prepared 

(Milestone 18) 

 

Community Mediators Trained (A) 

(Milestone 19) 

 

Community Mediators Trained (B) 

(Milestone 20) 

 

 Achieved planned for Q2 

 

 

 Achieved planned for Q2 

 

 Achieved planned for Q2 

 

 Achieved planned for Q2 

 

 

 Achieved planned for Q2 

 

 

 Achieved planned for Q3 

 

 

 Achieved planned for Q3 
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Description Achievement Reasons for Deviation 

 

Mediation Centers established in 12 

VDCs in 3 Districts (A) (Milestone 21) 

 

Mediation Centers established in 12 

VDCs in 3 Districts (B) (Milestone 22) 

 

CMCs Offer Services (Milestone 23) 

CMCs Offer Services (Milestone 24) 

CMCs Offer Services (Milestone 25) 

CMCs Offer Services (Milestone 26) 

 CMCs Offer Services (Milestone 27) 

 

 

 

 

 

 

 

 Achieved planned for Q3 

 

 

 

 Achieved planned for Q3 

 

 Achieved planned for Q4 

 

 Achieved planned for Q5 

 

 Achieved planned for Q6 

 

 Achieved planned for Q7 

 

 In quarter seven (Q8)-January to March 2016, total 125 cases 

were registered in 15 CMCs. The maximum 22 cases were 

registered at Bisahriya, Saptari and only 1 cases registered at 

Lahan Municipality Ward No 22 of Siraha and Ganeshman 

Charnath Municipality Ward No 1,2,3,4 of Dhanusha. There 

were no any cases registered at SitapurPraDha, Badharamal of 

Siraha, Mithileshwar Mauwahi of Dhanusha, Ekrahi of 

Mahottari, Basatpur of Rautahat because there were no any 

disputes in the community in these VDCs and municipality in 

this reporting period. While the mediation services offer by 

the mediation centers of Sarlahi district are under 

reporting.(For details, see Milestone report 27 also). 
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Description Achievement Reasons for Deviation 

 CMCs Offer Services (Milestone 28) 

 CMCs Offer Services (Milestone 29) 

24 Community Mediation Year 1 Sharing 

Meetings Conducted (Milestone 30) 

 24 Community Mediation Year 2 Sharing 
Meetings conducted (Milestone 31) 

 

 

Community Mediation Project is assumed 

by Local Government (Milestone 32) 

 Planned for Q9 

 

 Planned for Q10 

 

 Achieved planned for Q5 

 

 

 Community mediation sharing/review meeting with 

community mediators organized by Mandwi in all 24 project 

VDCs in April-May 2016. The overall project progress and 

lessons learned were reviewed with relevant stakeholders.  

 Planned for Q10. 

 

 

 

 

 

 

 Achieved in this quarter however, 

reported in next quarter only.  

2. Increased participation of youth and 

women in local government planning 

and peace building processes 

  

Activities 

24 VDC YAPs Established and Action 
Plans Developed (Milestone 33) 
 
All 24 Youth Advocacy Platforms each 
hold Progress Review Meeting (Milestone 
34) 
 

 

 Achieved planned for Q4 

 

 YAP progress review meeting with YAP members and VDC 

secretary/technician organized by local project implementing 

partners in all 24 project VDCs in January 2016. They 

discussed on progress on YAP activities planned in YAP 18 

months plan, case referred to community mediation centers 

 

 

 

 It has been achieved however, 

reported in next quarter only. 
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Description Achievement Reasons for Deviation 

 

 

 

 

 

 

 

24 VDC WAPs Established and Action 

Plans Developed (Milestone 35) 

All 24 Women Advocacy Platforms each 
hold Progress Review Meeting (Milestone 
36) 

 

 

 

 

 

by YAP,  synergy with WAP and community mediators, IEC 

(Information education Communication) materials, peace 

building community mediation program information 

dissemination, problems faced and lesson learned and future 

direction with sustainability plan. Furthermore, they 

discussed on discussed on the continuation of the YAP 

activities in the community and its linkages with VDC in the 

day to come. They also collected feedback in the review 

meeting with YAP members, VDC secretary/technician for 

the further improvements and developed a future plan.   

 Achieved planned for Q4 

 

 WAP progress review meeting with WAP members and 

VDC secretary/technician organized by local project 

implementing partners in all 24 project VDCs in January 

2016. They discussed on progress on WAP activities planned 

in WAP 18 months plan, case referred to community 

mediation centers by WAP,  synergy with YAP and 

community mediators, IEC (Information education 

Communication) materials, peace building community 

mediation program information dissemination, problems 

faced and lesson learned and future direction with 

sustainability plan. Furthermore, they discussed on discussed 

on the continuation of the WAP activities in the community 

 

 

 

 

 

 

 

 

 It has been achieved however, 

reported in next quarter only. 
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Description Achievement Reasons for Deviation 

 

 

 
  Combined Women and Youth Advocacy 

Platform Meeting (Milestone 37) 

and its linkages with VDC in the day to come.  They also 

collected feedback in the review meeting with WAP 

members, VDC secretary/technician for the further 

improvements and developed a future plan.   

 Planned for Q10 

3. Increased community awareness on 

conflict management and mitigation 

  

Activities 

Year 1 Radio Program produced 

(Milestone 38) 

Year 1 Radio Program Broadcasted 

(Milestone 39) 

Year 2 Radio Programs Produced 

(Milestone 40) 

Year 2 Radio Program Broadcasted 

(Milestone 41) 

 

 

 

 Achieved planned for Q3 

 

 

 Achieved planned for Q4 

 

 Achieved planned for Q6 

 

 Local FM radio broadcasted the peace building community 

mediation radio program in Maithili language for Dhanusha, 

Mahottari, Saptari and Siraha districts and in Bajjika language 

for Rautahat and Sarlahi districts under the guidance and 

facilitation of PNGOs. It helps marginalized community 

people to get the information about the established mediation 

centers in their VDC and community mediators. Furthermore, 
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Description Achievement Reasons for Deviation 

 

 

 

Community Mediation Video 

Documentary Produced (Milestone 42) 

Community Mediation Video 

Documentary Units copied and distributed 

at the District and VDC level (Milestone 

43) 

Community Mediation Information, 

Education, and Communication (IEC) 

materials designed (Milestone 44) 

Community Mediation IEC produced and 

distributed in Local Languages (Milestone 

45) 

this radio program made community people aware on 

significance of community mediation. Finally, they sensitized 

and got access to mediation services offered by mediation 

centers available at their VDCs. (For details see milestone 

report 41 also). 

 Not achieved yet. Community voice capture (video shooting) 

in process. 

 Not achieved yet. 

 

 

 Achieved planned for Q4 

 

 

 

 Achieved planned for Q5 

 

 

 

 

 It is the carry over activity of Q7 will 

be achieved and reported in Q10. 

 It is the carry over activity of Q8. 

Though the Community Mediation 

Video Documentary production in 

process. It will be achieved and 

reported in next quarter. 

4. Institutional capacity of Mandwi along 

with its local partners strengthened 

  

Monitoring and Evaluation   

Activities   
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Description Achievement Reasons for Deviation 

 

M&E Framework drafted and Staffs and 

Project Partners Training Prepared 

(Milestone 46) 

M&E framework established and Staff and 

Project Partners trained (Milestone 47) 

Documentation of Quarterly Project 

Progress(Q1-Y 1) (Milestone 48) 

 

Documentation of Quarterly Project 

Progress (Q1-Y 2) (Milestone 49) 

 

Documentation of Quarterly Project 
Progress (Q1-Y 3) (Milestone 50) 

 

Documentation of Annual Project Progress 

(Year1) (Milestone 51) 
 

 

Documentation of Quarterly Project 

Progress (Q1-Y2) (Milestone 52) 

Documentation of Quarterly Project 

 Achieved planned for Q1 

 

 

 Achieved planned for Q2 

 

 Achieved planned for Q2 

 

 Achieved planned for Q3 

 

 Achieved planned for Q4 

 

 Achieved planned for Q4 

 

 Achieved planned for Q6 

 

 Achieved planned for Q7 

 

 

 Achieved planned for Q8 
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Description Achievement Reasons for Deviation 

Progress (Q2-Y2) (Milestone 53) 

Documentation of Quarterly Project 

Progress (Q3-Y2) (Milestone 54) 

Documentation of Quarterly Project 

Progress (Q1-Y 3) (Milestone 56) 

Documentation of Final Project Progress 

(Year3) (Milestone 57) 

Monthly calendars submitted for Year 
1(Milestone 58) 
 
Monthly calendars submitted for  Year 2 
(Milestone 59) 
 
Monthly calendars submitted for Year 3 
(Milestone 60 ) 
 
Participation in Quarterly Conflict 
Management and Mitigation (CMM) 
Partners Meeting in Year 1(Milestone 61) 
 
Participation in Quarterly CMM Partners 
Meeting in Year 2 (Milestone 62) 
 
 
 
 

 

 

 Planned for Q10 

 

 

 Planned for Q10 

 

 Achieved planned for Q4 

 

 

 Achieved planned for Q8 

 

 Planned for Q10 

 

 

 Achieved planned for Q4 

 

 

 

 Mandwi organized CMM quarterly meeting jointly with 

Mercycorps at Rubus Hotel, Dhangadhi from 9-13 May 2016. 

All together 40 persons from the CMM partner organizations 

of USAID likewise Saferworld, Care Nepal, PACT, TAF, Pro 

Public, Mercycorps and Mandwi actively participated in the 

CMM meeting. They all made the presentation on overall 
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Description Achievement Reasons for Deviation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Participation in Quarterly CMM Partners 
Meeting in Year 3 (Milestone 63) 
 

Hand over complete (Milestone 64) 

 
Project Review conducted (Milestone 65) 

program progress, challenges, learning, success stories, OCA 

process, DNH analysis video documentary, and live 

presentation of impact stories. Besides that, there was 

presentation on close out plan, DNH, and proposal guidelines 

from USAID as well. It helped all the participants to learn the 

about the best program strategies and replicate in their program 

area, to know about the OCA tools and techniques applied by 

the organization for the organizational capacity assessment, to 

prepare for the phase out of the program, to target the new calls 

from USAID and to know about the next CMM meeting (for 

details see milestone report 62 also). 

 

 Planned for Q10 

 

 

 Planned for Q10 

 

 Planned for Q10 
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7. Lessons Learned 

 Community mediation is one of the effective ways for local level dispute resolution, to 

build social harmony, establish good understanding among community member and 

creating peaceful environment in the community. 

 Local level dispute resolution can save the resources, time of marginalize people as well 

as reduce the workload of police and court. 

 Joint and collaborative approach of CMC, YAP, and WAP is crucial for GBV related 

cases to convince and encourage, especially marginalized group to bring the cases. 

8. Success Story 

Aastha Nepal local partner of Mandwi implemented “Conflict Mitigation through 

Community Mediation” Program in four VDCs i.e. Parsa Pataili, Bathnaha, Siswa Kataiya 

and Ekrahiya of Mahottari district with the coordination and technical support of Mandwi and 

financial support of USAID since July 2014. The main objective of the program is to increase 

access of the marginalized community to mediation services to resolve the local level 

disputes and establish peaceful environment and social harmony in the community.  

After the implementation of CMCM project in Mahottari district, a significant change is 

observed among community people of Parsha Pataili. During the RBA, it was found that 

there were number of local level disputes existed in the community. However, there were no 

cases found during this reporting period. While discussing with the community people of 

Parsa Pataili, they expressed that before the implementation of CMCM project, they were 

unaware, they do not know importance of local level dispute resolution at local level. 

However, after the program intervention, people became aware about the mediation services 

offered by CMCs in the VDC via trained community mediators and its significance.  

Similarly, Youth and women are mobilized in the community to explore the local level 

disputes and encourage the community people to increase their access to mediation services. 

Similarly, peace building community mediation radio programs were broadcasted by Astha 

Nepal, related IEC materials distributed by community mediators, YAP, WAP members, and 

community mediators as well.  

S.N. VDC No. of 

Cases 

Registered 

at 

Community 

Mediation 

Center  

No. of Cases 

Registered at 

District 

Administration 

Office  

No. of 

Cases 

Registered 

at District 

Police 

Office  

No. of 

Cases 

Registered 

at Local 

Police 

Office  

No. of 

Cases 

Registered 

at District 

Court  

Total 

No. of 

cases 

1 Bathnaha 25 18 1 9 30 83 
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2 Sisba Kataiya 17 17 1 16 32 83 

3 Ekrahiya 7 17 0 0 26 50 

4 Parsha Pataili  9 8 0 0 21 38 

Total 58 60 2 25 109 254 

 

While analyzing the situation of Parsa Pataili from above table, it was observed that 58 cases 

were registered in Mahottari district among them only 9 were registered in Parsha Pataili 

VDC. The reason behind it was people learned to manage the cases and local level disputes at 

their own community even at household level with the of trained community mediators 

available in their wards. Finally, most of the cases were preliminary resolved and ultimately 

the cases at mediation center reduced. 

Similarly, during the joint meeting with YAP, WAP members and community mediators (in 

total 57 persons were participated) organized by Astha Nepal at Parsapataili VDC on 3
rd

 

March 2016, another fact expressed by the participants that from Madhes agitation people 

came to know that disputes are harmful to them because there was not any police station at 

VDC level during critical period of six months in Terai. The police station is not established, 

yet, however, the situation is gradually normalized. Therefore, people became aware that 

there is lack of security in absence of police office in VDC and the conflict, disputes are 

automatically reduced, and the minor disputes are settled at household level with win- win 

approach among themselves. The feedback collected from mediators, community people, and 

case record of district level proved that really there is the great impact of community 

mediation program in the community and among the people. 

9. Next Quarter Plan 

Some major tasks that are included in next quarter plan are as follows: 

Carry over activities 

 Community Mediation Video Documentary Produced (Milestone 42) 

 Community Mediation Video Documentary Units copied and distributed at the District 

and VDC level (Milestone 43) 

Planned activities 

 CMCC Year 3 Mid-Term Review (Q9&Q10) and Handover Preparation (Milestone 13) 

 Community Mediation Centers Offer Services (Milestone 28) 

 Community Mediation Project is assumed by Local Government (Milestone 32) 

 Combined Women and Youth Advocacy Platform Meeting (Milestone 37) 

 Documentation of Quarterly Project Progress (Q1-Y 3) (Milestone 56) 
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 Documentation of Final Project Progress (Year3) (Milestone 57) 

 Monthly calendars submitted for Year 3 (Milestone 60) 

 Participation in Quarterly CMM Partners Meeting in Year 3 (Milestone 63) 

 Handover complete (Milestone 64) 

 Project Review conducted (Milestone 65) 

10. Summary Performance Indicator Data 

 

S.N.  Indicator  Target for 

2015  

Result Contributing Factors 

1  % change in conflicts 

stemming from issues 

of inclusion and access  

57% 55% Awareness of community 

people increased and they 

are living together in the 

community with social 

harmony in peaceful 

environment. 

2  % change in target 

population that 

perceives a reduction in 

conflicts over resources 

stemming from issues 

of inclusion and access  

74% 86% Access of marginalized 

community people increased 

to the CMCs. The local level 

disputes resolved by 

community mediators at 

local level. 

3  Number of successfully 

mediated local level 

disputes among 

women, youth or 

people from 

marginalized groups as 

a result of USG 

assistance  

NA 721 Disputes facilitated by the 

trained community 

mediators adopting 7 steps 

of community mediation 

4  % change in target 

population that 

perceive conflicts 

mitigated  

26%  33%  The maximum number of 

local level disputes resolved 

by community mediators at 

local level 

5  # of conflict issues 

identified in the 

working VDCs with an 

objective of addressing 

900 

including 

women 306, 

dalit 183, 

813 including 

women 132, 

dalit172, 

janajati 87, 

With the mobilization of 

community mediators, youth 

and WAPs and in 

coordination with concerned 
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S.N.  Indicator  Target for 

2015  

Result Contributing Factors 

those conflicts  janajati 147, 

Muslim 110  

Muslim 24 VDC 

6  % of established 

mediations centers 

continued by local 

government at project 

close  

NA  12 With close coordination with 

concerned VDCs and 

Municipalities 

7  # of new groups or 

initiatives created 

through USG funding, 

dedicated to resolving 

the conflict or the 

drivers of conflict  

48 (CMC-

24, YAP-24)  

72 (CMC-24, 

YAP-24, 

WAP-24)  

Functional and regular 

coordination by PNGOs 

with VDCs, district line 

agencies and stakeholders 

like Bar Association, District 

Administration Office, and 

district  court etc 

8  # of local women 

participating in a 

substantive role or 

positions in a peace 

building process 

supported with USG 

assistance  

316  479  Facilitation of local project 

implementing partners on 

importance of participation 

of women and their 

mobilization for their rights 

to community stakeholders 

and VDCs 

9  # of advocacy 

platforms established 

and functional  

48  48 (YAP-24, 

YAP-24)  

Functional and regular 

coordination by community 

mediator coordinator  with 

VDCs, and local 

stakeholders like youth and 

women etc 

10  % of annual VDC 

budget allocated to 

community mediation 

and marginalized 

community  

NA  NA   

11  Number of people from 

marginalized groups 

participating in a 

NA 71 Facilitation of local project 

implementing partners on 

importance of participation 
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S.N.  Indicator  Target for 

2015  

Result Contributing Factors 

substantive role or 

position in a peace 

building process 

supported with USG 

assistance 

of marginalized groups and 

their mobilization for their 

rights to community 

stakeholders and VDCs 

12 Number of host 

national inhabitants 

reached through USG-

assisted public 

information campaigns 

to support peaceful 

resolution of conflicts 

12000 24500 IEC materials like brochure 

and pamphlets production 

and distribution as well as 

community mediation 

program designed, produced 

and broadcasting in local 

languages i.e. Maithili and 

Bajjika. 

13 Number of stories  

disseminated with USG 

support to facilitate the 

advancement of 

reconciliation or peace 

processes  

1  2 (Radio 

program, 

jingle 

production) 

Radio program, jingle 

production, and broadcasted 

in local languages i.e. 

Maithili and Bajjika.  

14 #of USG-funded 

events, trainings, or 

activities designed to 

build support for peace 

or reconciliation on a 

mass scale 

30 30 

 OCA-1 

 MTOT 

(Mater 

Training 

of 

Trainers) 

-1 

 Basic 

Mediatio

n 

Training -

24 

 CMCC 

Formatio

n-1 

 CMCC 

Review-1 

 Advocacy 

Platform 

Meeting-

Master Trainers mobilized 

by PNGOs in respected 

districts 

Functional and regular 

coordination by PNGOs 

with VDCs, district line 

agencies and stakeholders 

like Bar Association, District 

Administration Office, and 

district court etc 

Strictly follow the selection 

criteria of community 

mediators and focus on 

gender and inclusion, people 

to people and do no harm 

strategies 
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S.N.  Indicator  Target for 

2015  

Result Contributing Factors 

1 

 Project 

partners 

trained on 

ME-1 

 

15  Percentage change in 

average Local 

Organizational 

Capacity Assessment 

Score among local 

organizations 

supported by USAID 

(CBLD) 

NA NA  

 

11. Other APS Requirements 

 

NA 
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Annex 

 

List of Milestone Reports and Dates Delivered to USAID 

S.N. Milestone Report Date Delivered to USAID 

1 Milestone 40 February 24, 2016 

2 Milestone 41 March 10, 2016 

3 Milestone 59 March 11, 2016 

4 Milestone 26 March 17, 2016 
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Snaps 

  
Meeting withCommunity Mediators at 

Bathnaha, Mahottari 

 

District level CMCC Review Meeting at 

Saptari  

 

  
Mediation Session at, Badharba, Rautahat Meeting with Community Mediators 

Sisbani, Siraha 

  

CMCC Program Observation at Bathnaha, 

Mahottari 

Meeting with YAP and WAP members at 

Parsa Pataili, Mahottari 
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